Report Date: 05/02/2012 11:061

Office of Management
Office of Engineering and Construction Management

Project Dashboard - April 2012

Original Project

Monthly
Overall

Program

Contractor

Alliance for Sustainable Energy,

Project Number

Project Title

Budget

Project Budget

EERE e 06-EE-01B Research Support Facility (RSF) Il $ 67,700,000 [$ 67,700,000
EERE Alliance for Sustainable Energy, 08-EE-01 Energy System Integration Facility $  135000,000 | $ 135,000,000
LLC (ESIF)
Alliance for Sustainable Energy. South Table Mountain (STM)
EERE LLC ’ 10-EE-01 Ingress/Egress & Traffic Capacity $ 44,000,000 | $ 44,000,000
Upgrades
EERE University of Tennessee-Battelle |10-EE-05001 Carbon Fiber Technology Facility $ 30,000,000 | $ 28,600,000
EERE University of Tennessee-Battelle |10-EE-05002 Maximum Energy Efficiency Building | ¢ 16 500000 | § 16,650,000
(MAXLAB)
EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization | ¢ 5 764 500 000 | $12,263,000,000
Plant (WTP)
EM Parsons Infrastructure & 05-D-405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000
Technology Group, Inc.
Brookhaven Science Associates, Nuclear Facility D&D - Brookhaven
EM LLC CH-BRNL-0040 Graphite Research Reactor (BGRR) $ 53,800,000 | $ 64,200,000
EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1 Z‘;"hi”d Water Remediation - 2012 - | ¢ 745 700,000 | § 742,700,000
EM CH2M-WG Idaho, LLC (INL) ID-00408 Nuclear Facility D&D - INL $ 753,000,000 | $ 796,400,000
EM URS / CH2M Hill Oak Ridge, LLC |OR-0040.C1 K-25D & D $ 479,400,000 | $ 1,397,000,000
EM LATA-Sharp Remediation OR-0040.R1.3 K-33 Slab and Soil Removal $ 22,880,000 | $ 22,880,000

Services, LLC (Oak Ridge)

Assessment

G

Cost Schedule
Performance  Performance
1.00 0.99
1.01 1.13
1.01 1.01
1.02 0.98
NA NA
1.00 1.00
0.98 0.95
NR NR
1.28 1.05
NR NR
1.00 1.01
NA NA
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EM URS / CH2M Hill Oak Ridge, LLC [OR-0042.C1.1 Tank W1A $ 47,500,000 | $ 47,500,000 R 0.95 0.99
EM University of Tennessee-Battelle |OR-0042.NEW.R2.7 |+200 Gaseous Reconfiguration and $ 12,652,000 [ $ 12,652,000 G NA NA
Stabilization Project Buy Back
EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000 | $ 14,500,000 R 0.56 0.78
EM Security & Ecology Corp. OR-0042.R1.6 Facility Demolition - Small Facilities $ 11,400,000 | $ 11,400,000 G 0.96 0.98
LATA Environmental Services of Nuclear Facility D&D - Paducah
EM Kentucky, LLC PA-0040.C1 Gaseous Diffusion Plant $ 29,600,000 | $ 37,400,000 G 1.01 0.98
EM CH2M Hill Plateau Remediation RL-0011.R1 Plutonlum.Flnl.shlng (PFP) Plant $ 330,200,000 | $ 330,200,000 R 0.97 0.99
Company Decontamination and Dismantlement
. . Groundwater Remedy Implementation
EM CH2M Hill Plateau Remediation 1) 5930, ¢ for 200-ZP-1 and 100 DX Treatment | $ 181,600,000 [ $ 385,420,000 G 0.99 1.01
Company
Systems
EM CH2M Hill Plateau Remediation RL-0040 R1.1 UIPIant/Other Decontamination and $ 256,500,000 | $ 256,500,000 R 103 1.00
Company Dismantlement
EM Washington Closure Hanford, LLC |RL-0041.C1 Nuclear Facility D&D - River Corridor | ¢ 5 554 500 900 | § 2,251,500,000 @ 1.06 1.03
Closure Project
EM fféa””ah River Nuclear Solutions, | o 1011¢.c2 Purification Vault Type Room $ 27,272,000 |$ 27,272,000 G 1.30 0.99
EM Savannah River Remediation, LLC [SR-0014C.C3.1 Saltstone Disposal Unit 2 $ 32,000,000 | $ 38,400,000 G 1.02 1.00
EM Savannah River Remediation, LLC [SR-0014C.C3.2 Saltstone Disposal Units 3&5 $ 76,500,000 | $ 76,500,000 G 1.01 1.04
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EM Los Alamos National Security, LLC|[VL-LANL-0030.C1 Corrective Actions - Canon de Valle 52,900,000 | $ 52,900,000
EM Los Alamos National Security, LLC[VL-LANL-0030.R1.1 [DP Site - MDA-B 110,500,000 | $ 136,600,000

Accelerated Remediation Nuclear Facility D&D - Special Process
EM Company, LLC & Washington VL-SPRU-0040.C1 Research Unit 78,600,000 | $ 78,600,000
Accelerated Remediation o
EM Company, LLC & Washington VL-SPRU-0040.C2 Building G2 & H2 D&D 37,000,000 | $ 37,000,000
FE DM Petroleum Operations BC-102 Bayou Choctaw Cavern Replacement 72,800,000 | $ 72,800,000
Company
Chemistry & Metallurgy Research
NA Los Alamos National Security, LLC|04-D-125B Facility Replacement Project (CMRR) - 199,400,000 [ $ 199,400,000
PHASE B Radiological Laboratory Utility
NA Ef‘gv Technical Services Y-12, |5 1y 170-2 Security Improvements Project (SIP) 71,663,000 | $ 71,663,000
Nuclear Materials Safeguards and
NA Los Alamos National Security, LLC|08-D-701 Security Upgrades Project (NMSSUP) 245,166,000 | $ 213,086,000
Phase Il
NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) 34,980,000 | $ 42,360,000
NA B&W Pantex, LLC 08-D-802 High Explosive Pressing Facility (HEPF) 80,578,000 [ $ 145,297,000
NA Ef‘gv Technical Services Y-12, 144 v 1oMmIE Microwave Deployment 17721459 | $ 21,782,419
NA Efgv Technical Services Y-12, g v 1oMiE-1 Oven Consolidation 22,743,000 | $ 28,891,894

Assessment

G

Cost Schedule
Performance  Performance
1.17 1.00
0.98 1.00
0.58 0.96
0.37 0.62
1.26 0.98
NR NR
1.18 1.1
0.92 0.88
1.02 0.94
NR NR
0.84 1.00
1.03 0.99
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NA sls;r;tciiri]aé()frporation, a Lockheed 09-D-404 ;II')est Capabilities Revitalization (Phase $ 52,705,000 | $ 57,808,984
NA Ef‘gv Technical Services Y-12, 144 501 Nuclear Facility Risk Reduction (NFRR) | $ 75,796,000 | $ 75,796,000
NA Los Alamos National Security, LLC|11-D-601 Sanitary Effluent Reclamation Facility $ 16,100,000 | $ 16,100,000
NA Los Alamos National Security, LLC |11-D-801A ;fo' jseit"”irsgtrl‘r?tg‘;zsze/;”)"“tme”t $ 19,470,000 [ $ 13,654,000
NA Los Alamos National Security, LLC|11-D-801B %—:ﬂ '(rl‘jf[f‘:st;”;t)“re Reinvestment, $ 18,203,000 |$ 11,238,000
NA fféa””ah River Nuclear Solutions, |gq 1y 141.07 Waste Solidification Building (WSB) $ 344,455,000 | $ 344,455,000
NA Shaw AREVA MOX Services, LLC |99-D-143 w’é‘f;)o"ide Fuel Fabrication Facility | ¢ 814 329,000 | $ 4,857,120,000
NE Battelle Energy Alliance 08-D-702 '\P/'raotjeerc'f'(agcé‘g;y and Consolidation $ 17418774 |$ 17,418,774
sc Jefferson Science Associates, LLC|06-SC-01 l\zcciga?;"lﬂggl‘ﬁ;’; ('g;gt/g:”) 5‘;2’:; 4o |8 310.000000($ 310,000,000
scC E[céokhaven Science Associates, 07-SC-06 Z\l,\?;il(_)gill)Synchrotron Light Source-II $ 912,000,000 | $ 912,000,000
SC University of Tennessee-Battelle [07SING2 SNS Instruments - Next Generation Il $ 60,000,000 | $ 60,000,000
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,080,000

Assessment

¢

Cost Schedule
Performance  Performance
1.01 1.00
NR NR
NA NA
NA NA
NA NA
1.03 0.86
0.92 0.94
NA NA
0.96 0.96
1.01 0.96
1.01 0.99
1.00 0.97
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Interdisciplinary Science Building -

Original Project

Budget

Project Budget

sc Lo 09-SC-73 Phase | $ 66,800,000 |$ 66,800,000
sc Jefferson Science Associates, LLC|09-SC-74 Technology & Engineering $ 73,200,000 |$ 73,200,000
’ Development Facility (TEDF) T R
sc University of California-LBNL 09-SC-HEP-BELLA g’%’:;gd;:f":ma Accelerator Facility | ¢ 57518000 [§ 27,218,000
sc Stanford University 10-SC-70 E?;Z?:Sztf;p“pﬂzz;‘;'I'Zd;ggﬁ?gli $ 97,400,000 [ $ 97,400,000
SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) $ 96,000,000 | $ 96,000,000
sc E[%OKhaven Science Associates, 10-SC-72 :T)enovate Science Labs-Phase Il (RSL- $ 50,800,000 | $ 50,800,000
sc Stanford University MIE-91UJ m:tt:j;qiznf’z:\;‘;mc?)c°”dm°”s $ 19,973,000 |$ 19,973,000
sc Princeton University MIE-NSTX-U ?ﬁg?;?'ui%?:gza' Torus Experiment | ¢ o4 576,000 [ $ 94,276,000
sc E[°C°kha"e” Science Associates, |\ye01vg STAR Heavy Flavor Tracker $ 16,700,000 | $ 16,700,000
sc Fermi Research Alliance, LLC ~ |SC-25-06-1 ?‘N%“f'lk?ﬁ'aXis Neutrino (v) Appearance | ¢ 576 000,000 | § 278,000,000
sc University of California-LBNL SC-25-06-2 Sae;‘)cmr Neutrino Detector (RND) (Daya| ¢ - 34 500,000 | $ 35,500,000
sc Fermi Research Alliance, LLC ~ |SC-25-06-3 Ground-Based Dark Energy Experiment | ¢ 35 150000 | § 35,150,000

(GBDEE)

Monthly
Overall
Assessment

¢

Cost Schedule
Performance  Performance
1.02 0.95
1.03 0.99
0.99 1.00
1.02 1.03
1.02 1.02
1.02 1.02
NA NA
NR NR
NA NA
0.94 0.98
1.02 0.99
NR NR

50f 6



Report Date: 05/02/2012 11:061

Office of Management
Office of Engineering and Construction Management

Project Dashboard - April 2012

Original Project

Monthly
Overall

Program

Contractor

Project Number

Project Title

Micro Booster Neutrino Experiment

Budget

Project Budget

SC Fermi Research Alliance, LLC SC-25-09-04 (MicroBooNE) $ 19,900,000 | $ 19,900,000
. . SC-BER-2010- High Resolution and Mass Accuracy
SC Battelle Memorial Institute 1035070 Capability Development Project $ 17,500,000 | $ 17,500,000

Assessment

G

Cost Schedule
Performance  Performance
NA NA
NA NA

6 of 6



